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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG 
COMMITTEE 

MINUTES – TUESDAY October 9, 2007 
 
Vice Chairman Tuell called the Meeting to order at 6:00 P.M. in Conference Room One.  
Present 
Committee Member Name  Present Absent Excused 
 Joseph Coombs, Chairman   X 
 Tim Tuell, Vice Chairman X   
 Paul Camarco, Clerk X   
 Raymond Grasso X   
 Luke McEntire X   
 Carmen Pace X   
 Stuart Temple  X  
Liaison Present     
 Paul Montinieri, Council Liaison  X  
 Tony Martino, Staff Liaison X   
 Mike Turner, Staff Liaison X   
Staff & Guests Present      
 Bonnie Therrien, Town Manager   X 
 Laurel Goodgion, Library Director X   
 Paul Courchaine , Library Board X   

 Today is day 143 of the Project 
 
1. Public Comments: 

1. None  
2. Approval of Minutes: 

A. Minutes of September 24, 2007 Meeting – Motion by Paul Camarco seconded by 
Carmen Pace to approve the minutes. All members voted in favor.   

B. Minutes of October 3, 2007 Special Meeting – Motion by Paul Camarco seconded by 
Carmen Pace to approved the minutes. All but one member voted in favor 
(Raymond Grasso abstained).   

3. Projects for Discussion :       
  I.     Town Hall / Library Renovations – Phase 2  

A.       Expenditures                                                                                                                     
                      1.  Kronenberger & Sons – App. No. 3 - $212,586.25 – Motion made by Raymond 

Grasso seconded by Paul Camarco to approve this payment. All members voted 
in favor.  

                      2.  National Library Relocations – Invoice 14009 - $1,435.00 – Motion made by 
Raymond Grasso seconded by Paul Camarco to approve this payment. All 
members voted in favor.  

                      3.  Special Testing Labs – Invoice 21314 - $477.33 – Motion made by Paul Camarco 
seconded by Raymond Grasso to approve this payment. All members voted in 
favor.                        

B. Change Orders 
1. Change Order 5 – Skylight Structural Steel – $6,362.82 – Mike Turner advised he 

and Chairman Coombs were reviewing the Change Order Log and thought this 
change order was approved in the past. Peter Wells advised it was held up due to 
missing paperwork. He has all the information needed now. He has a verbal from 
the Structural Engineering and is awaiting the written backup. That is not a 
reason to hold up this request. The skylights have already been installed and 
were discussed with all the other change orders at the September 10, 2007 
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Meeting. Motion by Paul Camarco seconded by Carmen Pace to approve PCO 5 
in the amount of $6,362.82. All but one member voted in favor (Raymond 
Grasso abstained).   

2. Change Order 9 – X Bracing - $5,036.21 – Peter Wells advised this change order 
ties in with change order 5. Peter advised the X bracing needed to be replaced. 
When Peter developed the skylight specs he planned on using the material 
purchased but didn’t know it couldn’t come in 9 foot square pieces. The largest 
skylights he could get were 7 ft 6 inches. If he went to a 9 foot square skylight it 
would have required piecing and sections which could lead to leaking. He wanted 
the material used because it met OSHA Fall Protection Standards. If other 
materials were used we would have to put a cage around the skylights, adding to 
the cost. Peter advised these skylights will provide energy savings, not just in 
additional solar lighting but the fact that the material is one piece will keep heat 
and cool air in. Due the angle of the skylights snow will not build up on them 
melting eliminating blocking light from entering the building. Tim Tuell questioned 
Peter as to why he didn’t check out the material when he did the original specs 
eliminating the need for the change order which is costing us more money. Peter 
advised it was an oversight on his part. Tim Tuell implied this is an expense we 
might look at a chargeback for. Peter advised as fees goes he was looking for 
additional fees. When he was first hired he did specs for the Library Grant at a 
cost of $12,000.00. When he signed on to do Phase One he deducted the 
$12,000.00 fee for work already done. As a result of many revisions done to the 
original plans he has more then expended the $12,000.00 credit. He advised in 
his earlier request there were other items he was looking for payment for. Without 
his list he cannot say what they all are. Motion by Paul Camarco seconded by 
Carmen Pace to approve PCO 9 in the amount of $5,036.21. All but one 
member voted in favor (Raymond Grasso abstained).  

C. Staff Information 
1. Job Meeting Minutes dated September 19 & 26 & October 3, 2007. Motion by 

Paul Camarco seconded by Raymond Grasso to accept this as information. All 
members voted in favor.   

2. Town Hall Time Schedule Dated September 26, 2007 – Paul Camarco asked 
how accurate this schedule was. Peter Wells advised as of today the schedule 
completion date is ok. Kronenberger is rescheduling when items will be done but 
the overall end date remains the same. They are still looking to get a CO for the 
Library by October 22nd, maybe sooner. Motion by Paul Camarco seconded by 
Carmen Pace to accept this as information. All members voted in favor.  

3. Town Hall Change Order Log Dated October 4, 2007 – After the above vote the 
Duct Cleaning Change Order is the last one outstanding. Luke McEntire asked if 
there will be any more change orders coming thru for the Library? Mike Turner 
advised there will be another change order for Plywood and blocking insulation 
for the outside ledge over the Mezzanine on the Library 1978 addition. It is 
approximately $5900.00. Mike advised he just received the change order this 
afternoon. Motion by Paul Camarco seconded by Raymond Grasso to accept this 
as information. All members voted in favor.   

4. Budget Sheet Dated October 4, 2007 – Tim Tuell suggested this report be 
rejected and we wait for the new format. Mike Turner advised he was waiting for 
an ok form Tim Tuell and or Bonnie on the final format before releasing it. Mike 
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advised the new format will be in the next packet. Tim Tuell then asked Laurel 
Goodgion if she forwarded the Library’s priority list and pricing for furniture and 
equipment. Laurel advised she is still working on it. She was advised to get it to 
Mike so it can be included in the revised format report. Motion made by Paul 
Camarco seconded by Raymond Grasso to reject this pending receipt of the 
newly formatted report. All members voted in favor .  

5. Dick Fippinger September 18, 2007 Memo on EOC – Paul Camarco asked if this 
was for information or payment. Mike Turner advised it was for information. The 
equipment has been purchased and Dick is giving us an update on what was 
purchased and what needs storage. This work will be handled as a capital project 
and probably run thru this Committee. Kronenberger may or may not be the 
contractor doing the work as it is currently not in their scope of work. Their current 
scope is sprinkler, lighting and ceilings. Motion by Paul Camarco seconded by 
Carmen Pace to accept this as information. All members voted in favor .  

D. Old Business 
1. Construction Status –  

a. Sally Port – Peter Wells advised the room is being painted. It is ready to 
accept equipment for storage. They are still working on the AC Unit.  

b. Roof – Peter Wells advised that the Library roof is ready for the final coat of 
tar and graveling. Kronenberger is recommending holding up doing this until 
they are ready to do the same to the Town Hall roof (approximately the end 
of November). Peter needs to check to see if the Building Official will give 
the Library a CO without the final tar and gravel being applied. Regarding the 
pending change order Mike mentioned above the perimeter of the Library 
1978 addition has a cap over it. The original contractor put sheet metal on 
blocking. It’s a judgment call as to do the change order or not. People should 
be walking on the cap as it is too close to the edge of the building. Mike 
Turner advised the new change order will be on the next agenda for 
consideration. This will be discussed with the roof consultant prior to the 
Committee’s consideration.  

c. Misc. – Peter Wells advised they will be tiling the Library upstairs bathroom 
as soon as the painting is finished. The Skylights are installed. Peter had a 
meeting with the Job Superintendent last week to coordinate Library lights. 
The ceiling grids are up. They will be installing a temporary railing on the 
new mezzanine stairs. The metal and glass rails ordered have a long lead 
time and we don’t want to take a chance of having them scratched when 
furniture is being moved in and out. The new railing will be installed prior to 
the Library move back upstairs. Mike Turner advised that AT&T completed 
the phone equipment room this weekend this weekend without a hitch. The 
data equipment will be moved this coming weekend. Luke McEntire 
questioned the move. We had approved an amount and vendor. Where do 
we stand with the move? Mike Turner advised a letter was sent to the 
vendors advising if the won the bid or not. Bonnie is looking at a move the 
weekend of October 26th thru 28th. She is looking to close Town Hall for one 
day. She has to run this by Town Council. Mike Turner advised we can’t 
have people in the building while the movers are moving furniture.   

E. New Business  
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1. CCD 4 – Revised Electrical Requirements – Mike Turner advised this is the CCD 
for the additional electrical work we talked about at the October 3rd Special 
Meeting. There is an overlap on what was in the bid and what is on the CCD so 
the price should be reduced. Motion by Carmen Pace seconded by Raymond 
Grasso to accept this as information. All members voted in favor.  

2. Northeast Communications Quote B070206 - $1,967.71 – This quote is for racks 
required in the move this past weekend. The units have been installed. The quote 
was e-mailed to Mike Turner two weeks ago but it went into his spam and he was 
just able to retrieve it. The work has been accomplished.  Motion by Luke 
McEntire seconded by Carmen Pace to approve the quote. All members voted 
in favor.     

4. Executive Session:   
Mike Turner advised there was no need to go into executive session. Mediation is still 
scheduled for October 22nd.   

 5.   Next Scheduled Meeting:  
A. The next regular scheduled meeting will be Monday October 22, 2007 at 6:00 PM in 

Conference Room One.   
6. Adjournment: Motion by Raymond Grasso seconded by Carmen Pace to adjourn. All 

members voted in favor.  Meeting adjourned at 6:44 PM. 
 
 I hereby certify that the above is a true copy of the minutes approved by the Town Hall 

Renovations Committee. 
 

 
 
 Paul T. Camarco, Clerk 

 
Q:\Administration\Capitol Projects\Phase 2 Town Hal l\Minutes\Meeting 10-09-07.doc 


